

Consulting Schedule

Subject	Content	Person in charge	Month 1			Month 2				Month 3				Month 4		
			12	19	26	3	10	17	24	7	15	21	28	4	12	18
Project meetings		Client + JMAC	13		28		18			16	23		5			3/1
Overall	Scenario design	Forecasting & gap clarifications Current analysis & directions by business unit Strategy by business unit														
	Organization design	Functions & divisions Manpower design Operational function Manpower simulation & labor cost Reduction measures		Organization plan					Decision							
Sales	Sales network & functions	Sales network & human resources Sales support & new works Importing & inventory control					Decision									
	Target customer mgt	Approach plan for target customers by business unit Review system for approach plan														
Production	Manpower design by production line	Standard manpower setting by line Work analysis, quantitative analysis, KAIZEN, and reformation		Product B improvement ideas		Product A follow-up		Product B		Product B follow-up						
	Yield improvement	Material review rules Rules integration Loss reduction measures, implementation, and evaluation		Rule design		Operation design		Preparation								
		Productivity evaluation system Check & action after system cut-over									System design		Program development			
ISO 9000 Acquisition													Organization		START	

Implementation scenarios & action planning

